
8 Hour Power Outage to CDF and Trailers
7:00 AM to 3:00 PM Saturday 3/18

Don’t Be left in the dark!
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March 2006 Shutdown
Week 3

“Violating the second law of thermodynamics”
R.J. Tesarek
Fermilab
3/16/06
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Status

Detector Status:

• Chambers on N2 (From 3/13)

• No Hardware event builder 
until  April

• IMU and CMP steel open

• Very limited HV for Plug 
calorimeter (4 HV crates out 
for maintenance)

• CPR HV crate out for 
maintenance

• CMX arches open

• N. CMP and arches 1/2 open 
for 3/15-3/20

Check w/ Operations manager 
for detailed configuration each 
day.

Hall Configuration



4

Important Dates
Date
2/27 Shutdown begins
2/27 Open Collision Hall, begin detector work

2/27 - 6/1 No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!
3/1 - 4/6 No Hardware Event Builder

3/7 Open all steel, full detector access
3/15 Chambers off flammable gas

3/15 - 3/29 Hilman roller replacement (NW IMU steel)
3/18 8 hour power outage to B0 and trailers

4/5 - 4/26 Solenoid bore access(?)
4/3 1/2 hour site wide power outage
4/24 1/2 hour site wide power outage
5/1 Flammable gas to COT (test recirc. system)
5/12 Restrict access to collision hall

5/12 - 5/25 Cosmic rays, Calibration and debugging
5/25 Tevatron Cold

Shutdown details:  http://ncdf67.fnal.gov/~tesarek/shutdown06



5

Last Week 
Shutdown Activites:

• CMX miniskirts doped (D. Stentz, J. Strologas)

• Control room PC upgrade complete

• New displays (D. Allen, JJ)

• New PCs installed (S. Lammel, J. Hedden)

• Completed hardware work for VRB crate upgrade

• XTC reprogramming complete (T. Phillips, J. Deng)

• 2 central EM timing channels fixed (P. Wagner, )

• New cable tray installed (Electricians)

• Many maintenance jobs 
- CAEN SY527 mainframe rehab. behind schedule

- 6 sent to Feynman, 1 returned and working
- Anticipated 5 rehabs complete (total 14 to be done)

+ Surveys completed!
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Magnet Positions

CDF

J. Volk
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Next Week (Hilman Roller Investigation)

between torroid halfs
"Fin" to plug 2" gap 

Hilman RollersWest IMU do not track parallel to 
beamline (NW worst)
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IMU Hilman Roller Work

cam follower

floor

cam followers

Hilman rollers

hardened steel

cam follower
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Summary

11 weeks to go! 
 

Let’s be careful.

Shutdown details:  http://ncdf67.fnal.gov/~tesarek/shutdown06


